LAYTON Aprtl 30, 2007

INTERCHANGE

Ec

Coordination Plan
Layton Interchange EIS
Project No. STP-15-7(212)324E

Purpose of the Coordination Plan

The purpose of this Coordination Plan is to define the process by which the lead agencies
identified below will coordinate and disseminate information about the Layton Interchange EIS
project and how input from participating and other agencies and the public will be solicited and
considered. The project schedule outlined in this Coordination Plan must be provided to all
participating agencies, UDOT, and the project sponsor, and must be available to the public.

Project Background
The project area is located in the cities of Layton and Kaysville, Utah from 200 North
Interchange on 1-15 in Kaysville on the south to the Layton Hills Mall Interchange on the north
and from Fort Lane/Main Street on the east and 3200 West on the west. The transportation needs
in this area of Layton have been under analysis for the past several years, including a draft
Environmental Assessment (EA) that was prepared for this project approximately one year ago.
Following the circulation of the EA (with its associated Public Hearing), the Federal Highway
Administration (FHWA) determined that there was justification for the preparation of an EIS.
The proposed project will address current and projected traffic demand and operations (Level of
Service D or better) for the existing South Layton Interchange (I-15 Exit 330), provide grade-
separated access across the Union Pacific Railroad (UPRR), and provide adequate transportation
facilities and traffic capacity west of I-15 to relieve existing and projected traffic congestion by
providing Level of Service D or better on Gentile Street.

Involved Parties
List of Agencies, Roles, and Responsibilities

Agency Role Responsibilities
Federal Highway Joint Lead Agency e Conducting the environmental and decision-making process
Administration o Federal approval
Utah Department | Joint Lead Agency | e Conducting the environmental and decision-making process
of Transportation « Drafting environmental document

e Coordinating public involvement process
Layton City Joint Lead Agency e Conducting the environmental and decision-making process
Utah Transit Participating e Participating in the NEPA process starting at the earliest
Authority Agency possible time, especially with regard to the development of the

purpose and need statement, the range of alternatives, the
methodologies and the level of detail to which the alternatives
should be developed

o Identifying, as early as practicable, any issues of concern
regarding the project’s potential environmental or
socioeconomic impacts

¢ Providing meaningful and timely input on unresolved issues

o Participating in the scoping process

o Implementing commuter rail from Salt Lake City to Ogden,
with a station planned to be constructed within the project area
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Wasatch Front
Regional Council

Agency

Participating .

Participating in the NEPA process starting at the earliest
possible time, especially with regard to the development of the
purpose and need statement, the range of alternatives, the
methodologies and the level of detail to which the alternatives
should be developed
o Identifying, as early as practicable, any issues of concern
regarding the project’s potential environmental or
socioeconomic impacts
e Providing meaningful and timely input on unresolved issues
o Participating in the scoping process
e Developing the Long Range Transportation Plan (LRTP) and
Air Quality Conformity determinations for the project area,
including traffic modeling

State Historic
Preservation Office

Invited to be a .
Participating
Agency but has not
accepted

Concurrence of Section 106 determinations for cultural
resources
o Participating in preparation of a Memorandum of Agreement to
resolve adverse effects to historic properties, if needed

Agency Contact Information

Agency Contact Person/Title Phone E-mail

Federal Highway 801-963-0078

Administration Greg Punske 035 gregory.punske@fhwa.dot
Utah Department of Charles Mace / Project Manger 801-510-1220 | cmace@utah.gov
Transportation

Layton City Thomas Roylance / City Engineer 801-336-3800 | troylance@Iaytoncity.org
Utah Transit Authority Steve Meyer [ Manger for Commuter 801-287-2135 | smeyer@utacog.ut.us

Rail Engineering and Construction

Wasatch Front

- . ili i = - i .
Regional Council Guilin Li (Andy) 801-363-4250 | andyli@wfrc.org
State Historic . . .
Preservation Office Cory Jensen / Architectural Historian 801-533-3561 | coryjensen@utah.gov
Coordination Points and Responsibilities
Information Requirements and Responsibilities
Coordination Point | Information “In” Responglble Information “Out” Respon§|ble
Agency(ies) Agency(ies)
Draft NOI text for review. Publish NOI in Federal Register. | FHWA
NOI Publication Prepare project description and
and Scoping location map and identify uboT Send out scoping letters to UDOT
agencies with a potential interest agencies.
in the project.
Seek input from the public on
Purpose and Need through
correspondence; public,
neighborhood, and individual _
Development of meetings; flyers, newsletters, and | All Lead Draft phapter 1 Purpo;e and
. _ . . Need; circulate to agencies and uboT
Purpose and Need | other media releases; the e-mail | Agencies .
. o public for comment.
database, website, and hotline;
and the Community Sounding
Board (CSB) according to the
Public Involvement Plan. Seek
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input from local, state, and federal

agencies with interest in the

project or expertise through

correspondence and meetings.

Seek input from the public on

Range of Alternatives through

public, neighborhood, and

individual meetings; flyers,

newsletters, and other media
Identification of relea§es; the e-man Idatabase, the Draft Chapter 2 — Alternatives;

website, and hotline; and the All Lead . . !
the Range of . dina Board Agenci circulate to agencies and public uboT
Alternatives Community Spun Ing B0ara gencies for comment.

(CSB) according to the Public

Involvement Plan. Seek input

from local, state, and federal

agencies with interest in the

project or expertise through

correspondence and meetings.

. Disclose methodologies to be Al L.e?‘d e}nd
Collaboration on o . Participating
) utilized for impact assessment to . ;
impact L . Comment on methodologies to be | Agencies and

participating agencies and seek uboT . O
assessment : used for impact assessment. agencies with
. input through correspondence N
methodologies . jurisdiction or
and meetings. i
expertise
Chapters 3 and 4 - Affected
Environment / Environmental
Consequences; circulate to uboT
responsible agencies for review
Socioeconomic Obtain information on existing and comment.
and environmental | environmental resources and ubOT All Lead and
impacts analyze impact of alternatives. Participating
Comment on disclosed Agencies and
anticipated impacts. agencies with
jurisdiction or
expertise
chulgte DEIS to public and UDOT
agencies for comment.
All Lead and
Circulation of DEIS | Prepare DEIS. uDOT Participating
Agencies and
Comment on DEIS. O
agencies with
jurisdiction or
expertise
N Provide environmental analysis of
Identification of alternatives under consideration All Lead
the Preferred . . uboT Identify Preferred Alternative. .
; in a concise, understandable Agencies
Alternative
format.
Circulation of EEIS Prepare FEIS and address UDOT chulgte FEIS to public and UDOT
comments on DEIS. agencies.
Issue ROD Prepare Draft ROD. uboT Review and sign ROD. FHWA

. o . U.S. Army
Issue_Sectlon 404 Prepare a1'pp'||cat|o'n for Section UDOT Issue Section 404 Permit Corps of
Permit 404 permit, if applicable. .

Engineers
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Project Schedule
See Schedule attached in a gantt chart.

Revision History
Changes to the Coordination Plan are listed below.

Mod. # | Date Name Description

Page 4 of 4

0:\12006\0601-085 Layton Interchange EIS\4032_EIS\Environmental\Public Involvement\Coordination Plan\Coordination Plan per UDOT guidance.doc




Layton Interchange EIS Phase Il

ID [ Task Name [ Duration [Januar [Febru [March [April [May [June [July |August[Septe |Octobe[Novem|Decem [Januar [Februa]March [April  [May [June [July |August|Septe | Octobe
1 19E IDENTIFICATION AND INITIAL DEVELOPMENT OF ALTERNATIVES 179 days P ]
2 21E ENVIRONMENTAL RESOURCE IDENTIFICATION 165 days . ]
3 | 23E SECTION 4(F) ANALYSIS 75 days ::
4 25E DETERMINE AND ANALYZE IMPACTS. REFINE ALTERNATIVES AS 165 days ~~
5 27E COMMUNITY IMPACT ANALYSIS 75 days I::
6 29E PREPARE DRAFT DOCUMENT 239 days H ]
7 31E INTERNAL QC/QA OF DRAFT DOCUMENT 30 days :]
8 33E PRE-LEGAL SUFFICIENCY REVIEW 63 days :]
9 35E CONDUCT PUBLIC HEARING 25 days :]
10 37E PUBLIC AND AGENCY DRAFT DOCUMENT REVIEW 45 days :]
11 38E IMPLEMENT PUBLIC INVOLVEMENT PLAN 294 days _ l
12 38E PUBLIC MEETING #1 5 days D
13 38E PUBLIC MEETING #2 5 days D
14 41E RECEIVE, EVALUATE, AND RESPOND TO PUBLIC AND AGENCY IN 22 days l:]
15 | 43E LEGAL SUFFICIENCY REVIEW 75 days :
16 45E PREPARE FINAL DOCUMENT 54 days I:]
17 47E INTERNAL QC/QA OF FINAL DOCUMENT 42 days I:]
18 49E SUBMIT FOR DECISION 25 days :]
19 51E PUBLIC AND AGENCY FINAL DOCUMENT REVIEW 29 days l:]
20 53E SUBMIT FOR ROD 22 days l:]
21 57E MAINTAIN ADMINISTRATIVE RECORD 354 days

Project: Phase Il 010807 Task |:| Progress I Summary ﬁ External Tasks |:| Deadline @

Date: Mon 4/30/07 Split . Milestone ‘ Project Summary ﬁ External Milestone ‘

Phase Il - final.mpp
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